Project Plan - Initial Estimated Version

Project manager

Project dates   27 Aug 2022 - 25 Mar 2023

Completion   0%
Tasks   31
Resources   0

Tasks

Name	Begin date	End date
Analysis	27/08/2022	19/10/2022
Description of problem	27/08/2022	29/08/2022
Pre-Development user survery	31/08/2022	05/09/2022
Constraints	20/09/2022	21/09/2022
UML Use Case diagram	22/09/2022	27/09/2022
Create persona, user stories and scenarios	01/10/2022	05/10/2022
Requirements specification: end-user req.	07/10/2022	08/10/2022
Requirements specification: functional req.	09/10/2022	17/10/2022
Project plan	18/10/2022	19/10/2022
Design	20/10/2022	31/10/2022
Pseudocode design	20/10/2022	22/10/2022
Query Design	27/10/2022	31/10/2022
UML class diagram	24/10/2022	27/10/2022
Arrays of Records and 2D Arrays	27/10/2022	31/10/2022
Data Dictionary Deisgn	27/10/2022	31/10/2022
File Flow	27/10/2022	31/10/2022
Entity Relationship Design	27/10/2022	31/10/2022
Hierarchical Design of App Structure	27/10/2022	31/10/2022
User-Interface Design	28/10/2022	31/10/2022
Implentation	01/11/2022	02/02/2023
Implementation that matches design	01/11/2022	02/02/2023
Research and development of new skills	01/11/2022	02/02/2023
Log of ongoing testing	01/11/2022	02/02/2023
End Testing	11/02/2023	18/03/2023
Test table	11/02/2023	12/02/2023
Final Testing	08/03/2023	12/03/2023

Tasks

Name	Begin date	End date
Component Testing	13/02/2023	01/03/2023
Integrative Testing	02/03/2023	07/03/2023
Testing with personas	13/03/2023	18/03/2023
Evaluation	19/03/2023	24/03/2023
Evaluation Report	19/03/2023	24/03/2023

Gantt Chart

Resources Chart